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Project Name

Technical Assistance to ND Communities (A part of the SBDD-ND Program)

Sponsor Jody French
Report Type Project Execution
For period: 10/1/2011 to 10/31/2011

Submitted by:

Jody French

EXECUTIVE SUMMARY

Summary

Current Status

Green

Prior Status

Green

Resources and Word 2010.

Accomplishments and Other Notes of Interest:
e Several communities have held at least one workshop.
e Every community has their workshops scheduled and meet the required number of instructional hours.
e Some workshop topics include Digital Citizenship, Basic Computer Skills, Digital Scrapbooking, Internet

®  Workshops vary in length from 1-4 hours.
e Schools continue to submit monthly progress updates in shared Google document.
Next Month’s Expected Accomplishments:
®  Monthly progress reports from schools documenting their progress sent to EduTech will continue.

COST MANAGEMENT

Summary

‘ Current Status ‘

Green

‘ Prior Status |

Green

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds
awarded to the ND Information Technology Department for the purpose of creating a statewide Broadband availability map
and to provide that data to the Federal Government for the national broadband map. Initial funding was awarded on
December 24™, 2009, and funding for this project was approved September 27, 2010.
*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

Original Current Actual % Cost | Over/ | Estimate at
Budget Type Budget Baseline Cost Variance | Under | Completion
Grant Applications awarded $150,000 $150,000
Develop TA Team Prep Workshop $36,000 $36,000
TA Team Prep Workshop in Bismarck, ND $600 S600
TA Team Prep Workshop in Fargo, ND $600 $600
TA Team Prep Workshop in Minot, ND $600 $600
LAISTeam Prep Workshop in Devils Lake, $600 $600
TA Team Prep Workshop in Dickinson, ND $600 $600
Final Report $36,000
Subtotal $225,000 $189,000
Risk Contingency SO
Baseline Subtotal $225,000 $189,000 0% | 225,000
Management Reserve SO
Budget Total $225,000 $189,000

Green

Strong probability the project will be delivered on time, within budget, and with acceptable quality.

Yellow

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.
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SCHEDULE MANAGEMENT

Summary ‘ Current Status ‘ Green ‘ Prior Status | Green

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the
reporting period, resulting in the reported schedule variance metric. Note: No workshops were scheduled for August.

"Baseline or
Actual Start
Date ffl
. . . .| Actual Finish
Baseline Baseline | (whichever is Date Phvsical % Complete
Activity Start Finish first)" 4 ° P
Workshops (44) 10/1/11 10/31/11 10/1/11 10/31/11 100%
Original Baseline | Current Revised | Total % Schedule Ahead / Estimated
Project Start Date End Date End Date Days Variance Behind Completion Date
1/1/2011 7/30/12 NA 212 0% n/a 7/30/12
SCOPE MANAGEMENT
Summary ‘ Current Status ‘ Green ‘ Prior Status | Green
Change Control Log Summary
A Action .
Change # Description Accept / Reject Action Date
Comments: No active changes.
Deliverable Acceptance Log Summary
. . Action .
Deliverable # Deliverable Name Accept / Reject Action Date
Comments: No deliverables were scheduled for this period.
RISK MANAGEMENT
Summary ‘ Current Status ‘ Green Prior Status Green
Risk Management Log Summary
Risk # Description Response Plan Owner
Comments: No active risks.
Issues Log Summary
Issue # Description Required Action Owner
Comments: No active issues.
Green Strong probability the project will be delivered on time, within budget, and with acceptable quality.
Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.

Page 2 of 2



